Course Modules for PMP® Online Certification Training:

- **Getting Started**
- **Project Management Framework**
  - Lesson Agenda
  - PMBOK® Guide - Overview
  - Key Terms - Project
  - Key Terms - Professional Standards
  - Key Terms - Project Management
  - Project Management Methodology
  - Key Terms - Project Management System
  - Key Terms - Program Management
  - Key Terms - Portfolio Management
  - How are Projects, Programs and Portfolios Related?
  - Key Terms - Project Management Office (PMO)
  - Key Terms - Stakeholder
  - Key Terms - Project Constraints
  - Relationship Between Project Management, Operations Management and Organizational Strategy
  - Exam Tips
  - Additional Terminology
  - PMBOK Key Component
  - Organizational Influences on Project Management
  - Organizational Culture, Styles and Communication
  - Organizational Influences - Organizational Structure
  - Organizational Structures
  - Organizational Structures - Functional Organization
  - Organizational Structures - Weak Matrix
  - Organizational Structures - Balanced Matrix
  - Organizational Structures - Strong Matrix
  - Organizational Structures - Projectized
  - Organizational Structures - Composite
  - Advantages and Disadvantages of Organizational Types
  - Organizational Influences - Organizational Process Assets
  - Organizational Influences - Environmental Factors
  - Organizational Influences - Organizational Project Management Maturity
  - Key Terms - Project Life Cycle
  - Project Life Cycle
  - Project Life Cycle - Characteristics
PMP® Online Certification Training:

- Project Life Cycle
- Project Life Cycle: Project Phases
- Project Life Cycle: Product Life Cycle
- Life Cycle: Product vs. Project
- Project Life Cycle vs. Product Life Cycle
- Review

❖ Project Management Processes

- Lesson Agenda
- Project Life Cycle vs. Project Management Process
- Project Management Process Groups
- Process Group Interaction
- Project Management Process Group, Knowledge Area, and Project Management Process Mapping
- Project Management Knowledge Areas
- Key Terms - Process
- Process Groups
- Initiating Process Group
- Planning Process Group
- Executing Process Group
- Monitoring and Controlling Process Group
- Closing Process Group
- Project Information
- Review
- Quizzes and Exercises
- Lesson 1: Enterprise Environmental Factors & Organizational Process Assets,
- Lesson 2 & 3: Project Management Process - Practice Quizzes

❖ Project Integration Management

- Lesson Agenda
- Project Integration Management (PIM)
- What You Should Know About PIM
- Project Integration Management Processes
- Develop Project Charter
- Project Charter - Inputs
- Project Charter - Business Case Formulas
- EEF & OPA
- Project Charter - Tools and Techniques
- Project Charter - Outputs
- Develop Project Management Plan
- What Should You Know About the Project Management Plan?
- Project Management Plan Terminology
• Develop Project Management Plan - Inputs
• Develop Project Management Plan - Tools and Techniques
• Project Management Plan - Outputs
• Project Management Plan - Components
• Direct and Manage Project Work
• What Should You Know About Directing and Managing Projects?
• Direct and Manage Project - Inputs
• Direct and Manage Project - Tools and Techniques
• Direct and Manage Project - Outputs
• Manage Project Knowledge
• Monitor and Control Project Work
• What Should You Know About Monitoring and Controlling Projects?
• Monitor and Control Project Work - Inputs
• Monitor and Control Project Work - Tools and Techniques
• Monitor and Control Project Work - Outputs
• What Should You Know About Change Requests?
• Perform Integrated Change Control
• What should you know about performing Integrated Change Control?
• Perform Integrated Change Control - Inputs
• Perform Integrated Change Control - Tools and Techniques
• Perform Integrated Change Control - Outputs
• Process Exam Tips
• Perform Integrated Change Control Overview
• Close Project or Phase
• What Should You Know About Closing Projects or Phasing?
• Close Project or Phase - Inputs
• Close Project or Phase - Tools and Techniques
• Close Project or Phase - Outputs
• Project Integration Management PMI’isms
• Review

❖ Project Scope Management
❖ Project Schedule Management
❖ Project Cost Management
❖ Project Quality Management
❖ Project Resource Management
❖ Project Communication Management
❖ Project Risk Management
❖ Project Procurement Management
❖ Project Stakeholders Management
❖ Professional and Social Responsibility